
3.5M ELEMENTARY/MIDDLE SCHOOL/TUCKER FIELD

				     BUILDING COMMITTEE

MINUTES

A meeting of the Building Committee held on Wednesday, June 28,

2006, at the Cumberland Administrative Building, 2602 Mendon Road,

was called to order by Chairman Earl Wood at 5:30 PM, with the

following present:

Earl Wood, Chair; Maureen H. Aveno, Thomas Bruce, James Hamel,

Mark Lindgren,                 Donna Morelle

Also Attending: Richard Hilton, Craig Showstead

	Absent: Eugene Sartini

I.  	Ashton/JJM Cumberland Hill Update

A.  Review and Approval of KBA Design - Bonne DeSousa and Ashley

Prester were present from KBA.  Ms. DeSousa reported they are in the

schematic design phase for revised drawings with cost.  Mr. Prester

reported that they have located the utilities at Ashton School.  Ms.

DeSousa introduced Carlos DeSousa and Jorge Rosa from Garcia

Galuka DeSousa Engineering.  Mr. DeSousa explained the biggest

issue was the fire alarm systems that are obsolete.  He presented

Option 1 for complete replacement at a  cost of $178,046 for Ashton

and $267,657 for Cumberland Hill, plus design fees.  He felt since they

had been upgraded approximately eight years ago, Option 2,

upgrades, could be done for $40,000 at Ashton and $50,000 at



Cumberland Hill, plus design fees.  Emergency lighting might be

needed under life safety.  They are meeting with one fire official on

the 11th.  Mr. Bruce noted that when ready, the committee should

make a recommendation for upgrades everywhere.  He explained

money could be available with a tax exempt lease note, which doesn’t

required a voter referendum.  The school department

recommendation could be with a not to exceed amount.  The

Superintendent noted they went to the Planning Board and this may

generate some action.  Mr. Hilton recommended giving the fire alarm

portion to KBA, that Edwards & Kelcey was fire code, not the

marriage of fire code and building codes.  Ms. DeSousa stated they

needed the assessed value of the building for insurance.  Discussion

ensued regarding the design fees of $33,000, or less because the new

is in the addition with KBA.   

II.	Windows & Doors Update - Mr. Hilton had a photo of before and

after for a set of windows at Ashton.  The final shipment arrived at

Ashton and a second crew was added to Ashton and when the

shipment arrives at Cumberland Hill one of those crews will go to

Cumberland Hill and another brought in for Ashton.  Three rooms are

being worked on a day.  He spoke to Mr. Ule at Edwards & Kelcey and

shop drawings have been released.

III.	Tucker Field Update - Items A and B were reversed so Mr.

Showstead could leave to attend another meeting.
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	A.	Phase II Discussion - Mr. Showstead reported the barricade

fencing is up.  There was a little more work than expected to take the

ornamental fencing apart.  They are getting ready to excavate.

	

Ms. Aveno and Dr. Morelle’s departure is noted at 6:30 p.m.

	B.	Yard Works Update - Brian Byrnes - Mr. Byrnes reported they

installed a drain pipe on the visitor’s side of the field which tie into

the catch basins.  He noted on the field there was an automatic valve

that was only half on.  There is another issue of damage to the track

which Yard Works caused.  Cape & Islands has had a standing order

to repair but there hasn’t been 48 hours of dry weather; they will try

on Monday.  It was noted the seeding around the track is weeds. 

Truss brackets around the jump area needs to be done.  Mr. Wood

asked when they could use the field and Mr. Byrnes stated in the fall,

they should wait until September.

	A.	Phase II Discussion, Continued - Mr. Hamel reported the speakers

were not included in Tucker Field work.  He will obtain two more

quotes for that work.  He had an additional invoice for the press box

and J box work.  On a motion by Mr. Lindgren, and a second by Mr.

Bruce, it was VOTED 4-0 TO APPROVE payment to Eastland Electric

for an additional $243.00.  It was noted there has been nothing

received in writing on the grant from the DEM.



	

IV.	New Business

	A. 	Summer Meeting Schedule - It was agreed to cancel the

scheduled July 12th meeting and hold the next meeting on Monday,

July 17th at 5:30 p.m.

V.	Payment of Invoices - None.

VI.	Review and Approval of Minutes

	A.	May 10, May 24 and June 14, 2006 - On a motion by Mr. Lindgren,

and a second by Mr. Hamel, it was VOTED 4-0 TO APPROVE the May

10, May 24 and June 14, 2006 minutes.

	

VII.  Adjournment - On a motion by Mr. Bruce, and a second by Mr.

Lindgren, it was VOTED 4-0 TO APPROVE adjourning the meeting at

7:04 p.m.

Respectfully submitted,

Shirley Harris

Recording Secretary

Approved July 17, 2006


